_CONTENTS

SYMPOSIUM A - CAPITAL COST CONTROL

- A-1 Practical Cost Control: Techniques and Timing J. Peter Bullis
- A-2 The Pilot Plant can be Skipped Ernest A. Stallworthy and Dr. O.P. Kharbanda
- A-3 Budgeting by Criteria not Cost per Square Foot Donald E. Parker, CCE
- A-4 Tailoring PM to the Project Charles Poulton, P Eng. CCE
- A-5 Cost Controls for International Development Projects Raymond H. Lennark, PE CCE
- A-6 Earned Value Back to Basics Irwin Bromberg, CCE

SYMPOSIUM B — CAPITAL COST ESTIMATING

- B-1 Capital Cost Estimates: Sensitivity to Schedule David J. Peeples, CCE
- B-2 Estimating Costs of Synthetic Fuel Projects John Scango
- B-3 A Study of Power Factors in Japan Kurazo V. Yokoyama
- B-4 Comparing Cost Estimates of Processes at Different Stages of Development —
 Dr. Ivan V. Klumpar, CCE and Malcolm A. Weiss
- **B-5** The Value of Precision in Cost Estimates David A. Frost
- B-6 Contingency Evaluation in Capital Cost Lawrence C. Bacher, CCE
- B-7 Simulation Model of a Batch Chemical Process -- Beno Zaidman
- B-8 Chemical Engineering and Cost Engineering are Getting Married Finally —
 Gustav Enyedy, Jr., CCE
- B-9 The 150 Bed Medical-Surgical Hospital James R. Kwapil
- B-10 Application of Parametric Estimating to Cost Engineering Dr. James H. Black, CCE
- B-11 Estimating Engineering Costs for the Appropriation of Funds without Drawing Counts —
 C. Arthur Miller. PE CCE

SYMPOSIUM C — CONSTRUCTION COST MANAGEMENT

- C-1 Cost Management Report: The Business Roundtable Froject Dr. George Stukhart
- C-2 Learning Curves and Work Interruptions in Construction Vassilios Frantzolas
- C-3 Public Construction Bidding: Technical-Economic Analysis Jose-Julio Bastidas N.
- C-4 Complex Claims: Cost Principles, Models and Behavior Michael O'Connor, PE
- C-5 Estimating and Negotiating Change Orders Leonard A. McMahon, CCE
- **C-7** Authority over Cost Control of Construction G.E. Ninos and S.H. Wearne
- C-8 Construction Claims: Justification and Negotiation William G. Clark, CCE

SYMPOSIUM D - MANAGEMENT SCIENCE

- D-1 Management Controls in a High Tech Environment Kenneth M. Guthrie, CCE
- D-2 A System Dynamic Project Management Model Bertrand Braunschweig and Jean-Claude Huot
- D-3 Mathematical Manipulation of S-Curves Alan D. Milne
- D-4 Performance Measures by Means of Activity Sampling Kurt G.R. Heinze, PE CCE
- D-5 Simplified Risk Analysis in Project Economics Julian A. Piekarski, CCE
- D-6 Geographical Distribution of Work Environment Enno Koehn and Edward A. Hayes

SYMPOSIUM E — PLANNING AND SCHEDULING

- E-1 Project Control on a Major Offshore Engineering Project Egil Hansen
- E-2 The CPM Technique in Construction: A Critique Derek Mason
- E-3 Have the Network Fit the Project Donald J. Cass, CCE
- E-4 Modern Innovations in Scheduling Techniques Dr. James E. Rowings, Jr. and John S. Bloess
- E-5 Planning and Scheduling Subsea Installations Eilif Holen, Sven-Erik Topp and Einar Kielland-Fosterud
- E-6 Enchancing Reliability of Project Duration Forecasts Dr. Hira N. Ahuja, CCE and V. Nandakumar
- E-8 A Scheduling Tool for Smaller Jobs Fred F. Rahbar
- E-9 Engineering Document Planning and Progress Control C. Henrik Lund and Jon Ostensvig

SYMPOSIUM F - COST INDEXING, INFLATION AND ECONOMIC CHANGE

- F-1 International Composite Cost Location Factors Rudolph V. Massa, CCE
- F-2 A Cost and Location Index Grid John E. Cran
- F-3 Escalation Modeling, Forecasting and Tracking James J. Stevenson, Jr., CCE

SYMPOSIUM G — COMPUTER APPLICATIONS

- G-1 Integrated Computer Systems Frederick Wm. Mueller, CCE and Phillip F. Mueller
- G-2 Computerized Materials Management for Engineering/Construction Projects R. Cook, PE CCE
- G-3 ICES-Project/1-On Microcomputer Edmond T. Miresco
- G-4 An Evaluation of Project Control Computer System Development Fulvio Drigani
- G-5 Computerized Contract Cost Control Bryan P. Frost
- G-6 Electronic Spreadsheets in Feasibility Studies Dr. M.S.A. Vrijland and Dr. K.R. Westerterp
- G-7 Mainframe vs. Microcomputer Estimating Systems: Advantages, Disadvantages and Future Trends John T. Kenny, CCE and Robert S. Williamson
- G-8 An Integrated Computer System for Cost Estimating Thomas C. Ponder, Jr., CCE and William E. Gallagher
- G-9 Development of a Fuzzy Cost Data Bank Ilkka Turunen, Martti Jarvelainen and Mirko Dohnal
- G-10 Integrated Project Control Data Base George E. Conniff and Walter A. Schindler
- G-11 Information System for Construction Companies under Inflationary Conditions Dr. A. Laufer

SYMPOSIUM H - PRODUCTIVITY

- H-1 An Improved Technique of Productivity Measurements Steven G. Revay, CCC
- H-2 Craftsman Questionnaire Sampling for Construction Productivity Luh-Maan Chang
- H-3 Predicting Productivity James M. Neil, CCE and Lee E. Knack
- H-4 Management Development Leads to Increased Productivity Karl W. Haavind
- H-5 Construction industry Factors Impairing Productivity Paul Fazio, Don Chutter, Guy A. Bourassa and Dr. Alan D. Russell

SYMPOSIUM I — OPERATING/MANUFACTURING COST

- 1-1 Refrigeration Cost Impact on Large Liquefied Gas Storage Pierre Montastruc
- 1-2 Estimating Manning Levels for Process Plants W.A. Alkhayat and Dr. A.M. Gerrard
- 1-3 "What is Missing?" An Integrated Approach to Manufacturing Cost Estimating —
 Gordon F. Gantz. CCE

SYMPOSIUM J - LIFE CYCLE COSTING

- J-1 Life Cycle Costs and Economic Feasibility of the Atmospheric Fluidized Bed Combustion Power
 Plants Richard Holstein
- J-2 Life Cycle Costs in the West German Construction Industry Klaus L. Wuebbenhorst
- J-3 Life Cycle Costing Today Dr. Aaron Rose, CCE

SYMPOSIUM K - UTILITY AND ENERGY COST

- K-1 Drilling and Oil Production Cost Control Christian Richard
- K-3 The Grand Canal Concept Thomas W. Kierans
- K-5 Project Control for Maintenance/Modification Projects: Back to Basics Ronald P. Vigue
- K-6 Definitive Cost Modeling Ken O. Adkisson, CCE

SYMPOSIUM L — MATERIAL AND LOGISTICS CONTROL

L-3 Materials Handling and Management Guidelines — John S. Bloess and Dr. James E. Rowings, Jr.

SYMPOSIUM M — ENGINEERING ECONOMICS AND VENTURE ANALYSIS

- M-1 Calculations of Lost Profits from Lost Business Opportunities —
 Kris R. Nielsen and Joseph J. Galeno
- M-2 Continuous Discounting applied to Ranking of Investments Michael J. Marr, PE
- M-3 Capital Allocations Utilizing the Cost Engineer H. Charles Anderson, CCE
- M-4 Future Capital Investment by an Industry Michael F. Davy, G.E. McBride and K.M. Thompson
- M-5 Plant Economics and Reactor Design Dr. K.R. Westerterp and Dr. M.S.A. Vrijland
- M-6 The Decision Making Process Hans J. Lang, CCE

SYMPOSIUM N — EDUCATION AND PROFESSIONAL AFFAIRS

- N-2 Project Control Education Requirements Asbjorn Rolstadas
- N-4 The Cost Engineer's Niche in the Overall Project -- Edward R. Meyer and Kenneth R. Cressman. CCE

SYMPOSIUM O - PROJECT MANAGEMENT

- 0-1 The Scandinavian Alternative to Project Managament Tom Bilden and Hans Hiorth
- 0-2 Guidelines for Managing Lump Sum Engineering Projects S.M. Mukho and L.R. Doris
- 0-3 Engineering and Design Models: A Project Management Tool Lyman P. Morrill and Steven H. Popper
- **Q-4** Contractor Proposal Evaluation Program James A. Bent, CCE
- 0-5 Third World Estimating in Project Management Michel Milot
- 0-7 Industrial Competitivity and Management Claude Pettitdemange
- 0-8 Project Cost Control by the Government of Canada Jean-Guy Hache